

# Imagine LA ~ Program Timeline

Updated: April 2011

Timeline & Milestones		1- 3 Months	4-6 Months	7-9 Months	10-12 Months	13 - 24 Months
Phase I	<b>Create Faith Partnership</b>					
	Faith Community signs Letter Of Intent (LOI)	Sign				
	Faith Community becomes ILA Faith Partner	Collaborate				
	Faith Partner initial Sponsorship Funds received	Receive				
	Faith Partner identifies Team Leaders	Form				
	Volunteer Orientation & Screening	Deliver				
	<b>Identify Family</b>					
	Work with Transitional Housing Partner (THP) or Referral Agency (RA) to identify potential families	Recruit				
	Select qualified Family (per ILA criteria & screening process)	Screen				
	<b>Initial Meeting</b>					
	Family meets with Faith Partner Team Leaders	Coordinate	Coordinate			
Meet-N-Greet is scheduled between the Family and Faith Partner	Coordinate	Coordinate				
Phase II	<b>Match</b>					
	ILA, Family, & Faith Partner sign Memorandum of Understanding (MOU)	Sign/Agree	Sign/Agree			
	Determine Family's Immediate Needs/ Furniture Drive		Assess	Re-Assess	Re-Assess	Sustain
	Faith Partner final Sponsorship Funds received		Receive			
	Potential mentors are trained at the ILA Mentorship Training		Deliver	As Needed	As Needed	As Needed
	Faith Partner identifies & recruits mentors for the family as needed		Establish	Build	Build	Maintain
Phase III	<b>Communication</b>					
	Establish weekly Conference Calls/Communication with Faith Partner Team & Family		On Going	On Going	On Going	On Going
	<b>Performance Measurement Matrix (PMM)</b>					
	Conduct Site Visits with the Family & re-assess PMM every 6 months		Initial Assessment	Re-Assess	Re-Assess	Final Assessment
	<b>Evaluations</b>					
	Faith Partner Team evaluates ILA Mentorship Program				Complete & Collect	Complete & Collect
	Family evaluates Faith Partner Team & ILA Mentorship Program				Complete & Collect	Complete & Collect
	Graduation!					Prepare & Honor